'( 324887 .

IR

US ENVIRONMENTAL AGENCY, REGION IT
' PROGRESS POLLUTION REPORT

HEADING

I. o
DATE:  August 4, 1994 | Z:aﬁjz;‘. |
FROM: Joe Cosentino, A
"TO: W. Muszynski, [I

K. Callahan, 1
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+~ Pavlou, EPA '@
R. Salkie, EPA .
G. Zachos, EPA v~
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K. Delaney, NJDEP
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TAT -

S8UBJECT: Bayonne Barrel and Drum. Newark,.

IIFQ'

Iv.

Essex County, New Jersey

POLREP No: Two (2), Progress POLREP

BACKGROUND

Site Number: 9J

Response Authority: CERCLA

Delivery Order Number: 2001-02-039

NPL Status: Non-NPL _

Action Memorandum Status: verbal authorization granted
on July 14, 1994, draft Action Memo was submitted on
July 26, 1994 S

Start Date: July 14, 1994

III. INCIDENT INFORMATION

See initiaI;POLREP.

REMOVAL INFORMATION

28 drums have been

building n 2 ,
‘the building, sampled, their labels and marking

~-documented (if any), overpacked, marked- and-staged. Field ' o

analysis (hazcatting) indicates the presence of organics,
corrosives, oxidizers and ignitables. '




Because the site has a documented history of PCB _
contamination, a composite matrix screening for PCBs has
been established and initiated. If successful the cost of
PCB analysis w1ll be reduced by an: estlmated 40%.m

Health and Safety Audits were conducted by both TAT and
ERCS personnel.- :

Efforts to determlne the present and legal owner/owners
of the property are helng made by ORC and the,Program

. 'Suppo"t Branch. s

These ‘activities will include the collectlon of drummed
material, the removal of material in the tanks,
stabilization of the ash piles, repair of the fence and
addition of gates and maintaining 24 hour site security. -

A community relaticns plan and administrative record are

presently being drafted and will be available shortly.

Key Issues

Due to the deteriorated condition of the drums and leakage
onto the building floor the collection of drums from
building number 2 has been slowed. :Measures to ccntrol and
collect leaked material have been instituted." o

Above average temperatures and humidity has required the
institution of a heat stress monitoring program and frequent
breaks for the crew. This has significantly slowed response
activities. : ' '

COST INFORMATION

_.Percent of Funds. Remaining

Mitigation Contractlng $91,815

TAT o A ~ $6,200
Intramural $4,500
Total . ~ $102,515

Project ceiling

$200,000






